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	Project Title
	Project Sponsor / Project Contact
	Brief Project summary
	Project Progress
	Project Value	
	Growth Deal Funding 
	Growth Deal 
Spend to Qtr. 3 18/19
	Strategic Economic Plan (SEP) Theme 

	A6 Broughton Bypass
	Lancashire County Council

David Leung
David.Leung@lancashire.gov.uk 

	Bypass to provide relief to the congested A6 north of Preston and help unlock 1,400 new homes.
	· Capital element complete
· Output reporting underway
	£29.78M
	£15.50M

Growth Deal  funding approved
	£15.29M
	· Releasing Local Growth Potential 

	Advanced Manufacturing Capital for Skills Development & Employer Engagement
	University Of Lancaster & BAe Systems

Chris Lambert
c.g.lambert@lancaster.ac.uk 

	The project centres on the purchase of equipment to be situated at both Lancaster University and Lancashire Enterprise Zone (EZ) sites. The environments at both Lancaster and the EZ will provide Lancashire learners with access to unique, nationally leading and highly relevant equipment informed by underlying research expertise.
	· Capital element complete
· Output reporting underway
	£0.85M
	£0.67M

Growth Deal  funding approved
	£0.63M
	· Releasing Local Growth Potential

	Advanced Manufacturing Research Centre NW - Samlesbury
	Sheffield University

Emma Hutton
e.hutton@amrc.co.uk

	Delivery of a new regional hub of the national Advanced Manufacturing research Centre (AMRC) at the Samlesbury EZ site. The proposal is key to lifting productivity and growth in a priority growth sector of local and national significance and will enable Lancashire's businesses to compete and trade internationally. The proposal builds on Lancashire and Sheffield's successful Science and Innovation Audit submission to Government – the Northern Powerhouse Advanced Manufacturing Corridor. The proposal also complements existing Growth Deal investment in UCLan's Engineering and Innovation Centre in Preston.
	· Grant Funding Agreement contracting process underway
	£20M
	£20M

Growth Deal funding approved. Drawn down subject to contracting / GFA
	£0
	· Sector Development & Growth 
· Innovation Excellence
· Skills For Growth


	AMuseum 
	Blackpool Council

Heather Morrow
heather.morrow@blackpool.gov.uk

	New heritage based visitor attraction.
	· Grant Funding Agreement contracting process underway
	£13.60M
	£1.50M

Growth Deal funding approved. Drawn down subject to contracting / GFA
	£0
	· Releasing Local Growth Potential 
· Renewal of Blackpool

	Blackburn – Bolton Rail Corridor
	Blackburn with Darwen Borough Council

Mike Cliffe
Mike.cliffe@blackburn.gov.uk

	Track enhancement and station improvements to allow additional train frequency/reliability between East Lancashire and Greater Manchester to increase usage/performance and support development activity.
	· Capital build complete
· Output reporting  underway
	£14.26M
	£12.40M

Growth Deal  funding approved
	£12.40M
	· Sector Development & Growth 
· Innovation Excellence 
· Skills For Growth

	Blackburn Town Centre Improvements
	Blackburn with Darwen Borough Council

Clare Turner
Clare.turner@blackburn.gov.uk

	Orbital completion and public realm improvements.
	· Project Live with works underway on site. PC due May 19
	£0.75M
	£0.20M

Growth Deal  funding approved
	£0.02M
	· Releasing Local Growth Potential

	Blackpool 21st Century Conference Centre And Hotel in Blackpool
	Blackpool Council

Lee Frudd
Lee.Frudd@blackpool.gov.uk
	Creation of a new conference centre and hotel scheme anchored at Blackpool's famous Winter Gardens which will enable Blackpool and Lancashire to compete for new growth opportunities. This proposal builds on the LEP's priority focus on the renewal of Blackpool, which is England's most deprived town, and complements Lancashire's emerging Devolution Deal with Government (HMT) to address chronic housing market failure in central Blackpool.

	· Project Live with works underway on site. PC due May 20
	£24.9M
	£15.00M

Growth Deal  funding approved
	£5.13M
	· Releasing Local Growth Potential 
· Renewal of Blackpool

	Blackpool Bridges 
	Blackpool Council

Steven Gilmour
steven.gilmour@blackpool.gov.uk>

	Maintenance of critical highways infrastructure, including Yeadon Way – one of Blackpool tourism's main arrival points.
	· Project live with work under way on site. PC due Mar 19
	£11.36M
	£3.80M

Growth Deal  funding approved
	£3.73M
	· Releasing Local Growth Potential 
· Renewal of Blackpool

	Blackpool Integrated Traffic Management
	Blackpool Council 

David Simper
david.simper@blackpool.gov.uk 

	The project will increase the flow of vehicular traffic on key transport routes to Blackpool promenade, attractions and development sites.

	· Capital build complete
· Output reporting  underway 
	£2.16M
	£1.51M

Growth Deal  funding approved
	£1.51M
	· Releasing Local Growth Potential
· Renewal of Blackpool 

	Blackpool Town Centre Quality Corridors
	Blackpool Council

David Simper
david.simper@blackpool.gov.uk

	Environmental improvements to key Central Business District transport routes.
	· Project live with work under way on site. PC due Apr 20
	£7.34M
	£6.60M

Growth Deal  funding approved
	£3.28M
	· Releasing Local Growth Potential 
· Renewal of Blackpool

	Blackpool Tramway Extension
	Blackpool Council

Paul Grocott
paul.grocott@blackpool.gov.uk 

	Extension of the tram system to integrate the tram and rail networks at Blackpool North.  
	· Project live with work under way on site. PC due Jul 19
	£22.84M
	£16.40M

Growth Deal  funding approved
	£11.56M
	· Releasing Local Growth Potential 
· Renewal of Blackpool 

	Burnley Vision Park
	Burnley Borough Council

Kath Hudson
khudson@burnley.gov.uk

	High quality 5 acre business park to accommodate advanced manufacturing engineering sectors and to include 46,000 sq. ft. first phase incubator, workspace and grow-on space. Delivered over 3 Phases, with Phase 1 funded via Lancashire Growth Deal.
	· Capital element complete
· Output reporting underway
	£4.97M
	£1.70M

Growth Deal funding approved
	£1.65M
	· Releasing Local Growth Potential 

	Burnley, Hyndburn, Pendle, Growth Corridor
	Lancashire County Council

John.Gatheral@lancashire.gov.uk

	Transport and highways junction improvements to improve journey times and support employment and residential development activity.
	· Project live with work under way on site. PC due Oct 20
	£13.31M
	£8.00M

Growth Deal  funding approved

	£5.56M
	· Skills for Growth 
· Releasing Growth Potential

	Café Northcote at Cathedral Quarter
	Blackburn With Darwen Borough Council

Clare Turner
clare.turner@blackburn.gov.uk

	To develop the Cathedral's hospitality offer, including a new refectory known as Café Northcote, as well as conferencing and events facilities and an apprenticeship and scholar scheme within the hospitality industry.
	· Capital element complete
· Output reporting underway
	£0.39M
	£0.22M

Growth Deal funding approved
	£0.22M
	· Releasing Local Growth Potential

	Centenary Way Viaduct Maintenance
	Lancashire County Council

David Leung
David.Leung@lancashire.gov.uk
	Bridge improvement to an economically vital transport route.
	· Project Complete – Capital works and contracted outputs achieved. 
	£2.24M
	£1.30M

Growth Deal  funding approved
	£1.30M
	· Releasing Local Growth Potential 

	Darwen East Distributor
	Blackburn With Darwen Borough Council

Mike Cliffe
Mike.Cliffe@blackburn.gov.uk

	New link road to support access to employment and residential development and relieve congestion on the local highway network.
	· Project live with work under way on site. PC due Mar 19
	£3.32
	£2.50M

Growth Deal  funding approved
	£1.77M
	· Innovation Excellence
· Skills For Growth

	East Lancashire Strategic Cycle Network
	Lancashire County Council

Roy Halliday
Roy.Halliday@lancashire.gov.uk 

	Provision of an improved and extended cycling network.
	· Project live with work under way on site. PC due Mar 20
	£6.15M
	£2.60M

Growth Deal funding approved
	£1.44M
	· Innovation Excellence
·  Skills For Growth

	Edge Hill University Innovation Technology Hub
	Edge Hill University

Joanne Sage 
Joanne.Sage@edgehill.ac.uk 

	The Edge Hill Technology Hub will create new and refurbished, high quality space for teaching, learning, student employability, enterprise and knowledge exchange activities. The facility will support expansion in Digital Creative and Food Science (Biotechnology), to include bioinformatics, product design and prototyping. It will also house a Knowledge Exchange, a CAVE, a Food Science facility and an Enterprise Hatchery.
	· Capital element complete 
· Output reporting underway
	£12.94M
	£3.00M

Growth Deal  funding approved
	£3.00M
	· Innovation Excellence
· Skills For Growth

	Energy Simulator Suite (Equipment) for Lancashire Energy HQ  
	Blackpool & the Fylde College

Ian Barker
ian.barker@blackpool.ac.uk
	The Energy Simulation Suite will be situated in the Lancashire Energy HQ in the Blackpool Enterprise Zone. The simulator will enhance the Energy HQ skills training offer for real work environments inaccessible for everyday trainees in wind farm technologies, off and on-shore gas, cementation and nuclear installations.

	· Capital element complete
· Output reporting underway
	£0.50M
	£0.16M

Growth Deal funding approved
	£0.14M
	· Skills for growth
· Renewal of Blackpool

	Engineering & Innovation Centre (UCLAN)
	University Of Central Lancashire (UCLAN)

Peter Thomas
PAThomas@uclan.ac.uk

	The construction of an internationally competitive centre to provide a local supply of graduate engineers for advanced manufacturing businesses, supporting industry engagement.
	· Project live with work under way on site. PC due Feb 19
	£31.65M
	£10.50M

Growth Deal  funding approved
	£8.77M
	· Releasing Local Growth Potential 

	Enhancing IT Infrastructure Project
	Runshaw College

Janet Ivill
Ivill.J@runshaw.ac.uk

	Upgrade of Runshaw College IT infrastructure to industry standard. Enhancing speed and resilience and facilitating excellent teaching and blended learning provision for all students.
	· Project Complete – Capital works and contracted outputs achieved.
	£0.51M
	£0.20M 

Growth Deal funding approved
	£0.20M
	· Skills For Growth
· Business Growth & enterprise

	Farm, Innovation Technology Centre
	Myerscough College

John Wherry
jwherry@myerscough.ac.uk

	The provision of a hub to share innovation and best practice amongst apprentices and with employer farms.
	· Capital element complete 
· Output reporting underway
	£7.359M
	£3.00M

Growth Deal  funding approved
	£3.00M
	· Business Growth & Enterprise

	Fleetwood Fire Training Centre 
	Blackpool & the Fylde College

Ian Barker
Ian.barker@blackpool.ac.uk

	Expanded and enhanced facilities for the maritime, offshore oil, gas and wider energy industry.
	· Capital element complete 
· Output reporting underway
	£0.808M
	£0.55M

Growth Deal funding approved
	£0.52M
	· Innovation Excellence
· Skills For Growth
· Renewal of Blackpool

	Lancashire Centre for Excellence for Digital Technology and Innovation
	Accrington & Rossendale College

Gary Vear
gvear@accross.ac.uk> 
	The centre is a partnership project between the college, Risual education Ltd and Microsoft providing state of the art learning space equipped with the latest Microsoft technologies. It will enhance teaching and learning and enable students to develop the digital literacy skills they need to be effective citizens and members of the workforce.

	· Capital element complete 
· Output reporting underway
	£0.24M
	£0.12M

Growth Deal funding approved
	£0.12M
	· Innovation Excellence
· Skills for Growth

	Lancashire Energy HQ
	Blackpool & the Fylde College

Ian Barker
ian.barker@blackpool.ac.uk

	Development of a National Energy HQ to meet the training needs of the energy and oil and gas sector.
	· Capital element complete 
· Output reporting underway
	£9.40M
	£6.20M

Growth Deal funding approved
	£6.14M
	· Releasing Local Growth Potential 
· Business Growth & Enterprise
· Renewal of Blackpool

	Lancaster Campus Teaching Hub ( Health and Social Care)
	University of Cumbria

Marianne Bastille
marianne.bastille@cumbria.ac.uk  
	This project reflects the first phase of investment at Lancaster to deliver a new state of the art teaching hub providing staff and students with fully flexible space. The new teaching hub will provide an environment conducive to multi-professional higher level learning and opportunities to increase community and employer engagement. It will support growth in qualified professionals and deliver CPD to upskill existing workforce.

	· Capital element complete 
· Output reporting underway
	£8.08M
	£2.50M

Growth Deal funding approved
	£2.26M
	· Releasing Local Growth Potential 
· Sector Growth & Development

	Lancaster Health Innovation Campus
	University of Lancaster

David Gregson
d.gregson@lancaster.ac.uk 
	A multi-phased campus providing R &D space and facilities for the development of new services and technologies for health-related care. Delivered over 3 Phases.
	· Project live with work under way on site. PC due Nov 19
	£41.00M
	£17.00M

Growth Deal funding approved
	£5.44M
	· Skills For Growth

	Lomeshaye Industrial Estate Extension
	Pendle Borough Council

Julie Whittaker
Julie.whittaker@pendle.gov.uk

	The development of the extension of the existing Lomeshaye Industrial Estate to establish a strategic employment site, including site acquisition and infrastructure to provide site access from A6068. The proposal delivers new business and employment growth in a location which has the highest concentration of manufacturing employment in the country yet which is also one of England's most deprived areas. A key development proposal that would both benefit from and underpin the LEP's strategic focus on the Burnley – Pendle Growth Corridor, building on existing Growth Deal investments.

	· Grant Funding Agreement contracting process underway
	£4.40M
	£4.00M

Growth Deal funding approved. Drawn down subject to contracting / GFA
	£0
	· Releasing Local Growth Potential

	M&E Bispham Campus
	Blackpool & the Fylde College

Ian Barker
ian.barker@blackpool.ac.uk

	Replacement of building services to efficiency of teaching and learning environments, improving learner recruitment and retention in the STEM curriculum.
	· Capital element complete 
· Output reporting underway

	£4.0M
	£1.26M

Growth Deal funding approved
	£1.26M
	· Innovation Excellence 
· Skills For Growth
· Renewal of Blackpool

	M55 to St Annes Link Road
	Lancashire County Council

Neil Stevens
Neil.Stevens@lancashire.gov.uk

	Acceleration of construction of a link road from J4 M55 to help unlock large residential sites at St Annes and support development at the Whitehills employment site.
	· Funding approval to be sought from the LEP Board Apr 19
	£1.98M 

	£1.98M

Growth Deal funding allocation
	£0
	· Releasing Local Growth Potential

	Making Rooms - Lancashire First Fab Lab
	Blackburn With Darwen Borough Council

Eddie Kirby
eddie.kirkby@makingrooms.org

	The Making Rooms scheme will see the conversion of a currently vacant site in Blackburn town centre into a new centre for creativity and innovation. The finished development will consist of; A Fabrication Laboratory (Fab Lab), Office space, Event Space & Catering facilities.
	· Capital element complete 
· Output reporting underway
	0.59M
	£0.45M

Growth Deal funding approved
	£0.45M
	· Innovation Excellence 
· Business Growth And Enterprise

	Maritime Engineering Facility
	Blackpool & the Fylde College

Ian Barker
ian.barker@blackpool.ac.uk

	Specialist marine engineering centre accommodation at the internationally renowned centre of excellence.
	· Complete - Project capital works and contracted outputs achieved
	£1.29M
	£0.84M

Growth Deal funding approved
	£0.83M
	· Releasing Local Growth Potential 
· Renewal of Blackpool

	Mechanical & Electrical Replacements, South & Montreal Buildings
	Blackpool & the Fylde College

Ian Barker
ian.barker@blackpool.ac.uk

	Mechanical and Electrical (M&E) replacements to the South Building and Montreal building totalling 5,030m2. The project will replace the 1970’s building services which are at the end of their economic life and failing on a frequent basis.
	· Capital element Complete
· Output reporting underway
	£1.66M
	£0.52M

Growth Deal funding approved
	£0.52M
	· Innovation Excellence
· Renewal of Blackpool

	Merger of Nelson & Colne College with Accrington and Rossendale College

	Nelson & Colne College

Samantha Mercer
s.mercer@nelson.ac.uk
	Merger of Merger of Nelson & Colne College with Accrington and Rossendale College

	· Grant Funding Agreement contracting process underway
	£0.50M
	£0.50M

Growth Deal funding approved
	
	· Skills For Growth


	Nelson & Colne College - Advanced Engineering & Manufacturing Innovation Centre
	Nelson & Colne College

Samantha Mercer
s.mercer@nelson.ac.uk
	Expansion and remodelling of educational facilities and the creation of new advanced engineering, laboratory, workshop and classroom facilities.



	· Capital element complete
· Output reporting underway
	£2.00M
	£1.40M

Growth Deal funding approved
	£1.40M
	· Skills For Growth

	North West Burnley Growth Corridor
	Burnley Borough Council

Adam Lockett
ALockett@burnley.gov.uk 

	The NWBGC scheme will deliver infrastructure works at two sites in Padiham to enable housing and employment growth. Works will include the construction of a series of raised flood defences along the River Calder and Green Brook through Padiham, to bring forward residential units, and Public Realm Improvements, including a new public square in front of the Town Hall, aimed at boosting the vitality of Padiham Town Centre. 
	· Project live with work under way on site. PC due Mar 21
	£7.91M
	£4.90M

Growth Deal funding approved
	£0
	· Sector Development & Growth 
· Skills for Growth
· Innovation Excellence

	Northlight
	Barnfield Construction Ltd

Jamie Irving
Jamie.Irving@barnfieldconstruction.co.uk
 
	Grade 2 listed mill building mixed use development on a 2.8 ha site comprising hotel/leisure, apartments, and managed office workspace. The project would also enable the move of LAL College to Brierfield Mill, placing the College in one of the areas of highest deprivation and greatest demand for community learning in Lancashire.
	· Project live with work under way on site. PC due Mar 21
	£32.4M
	£4.95M

Growth Deal funding approved
	£2.56M
	· Releasing Local Growth Potential 
· Business Growth & Enterprise

	Pennine Gateways Blackburn and Darwen
	Blackburn With  Darwen Borough Council

Mike Cliffe
Mike.cliffe@blackburn.gov.uk
	The proposal will deliver key transport infrastructure improvements programme at 3 main gateways into Blackburn from the M65 at Junctions 4, 5 and 6 to unlock new housing and employment growth in one of England's most deprived areas. Delivered via three separate projects namely; Furthergate, North Blackburn and South East Blackburn.
	· Futhergate project - live with work under way on site. 
· Northblackburn project - Grant Funding Agreement contracting process underway.
· SouthBlackburn - Funding approval to be sought Oct 19.
· PC all projects Mar 21

	£13.20M
	£12.00M 

Growth Deal funding approved Furthergate project, remaining 2 projects subject to LEP approval & contracting during 2019
	£0
	· Releasing Local Growth Potential

	Preston City Centre Improvements
	Lancashire County Council

[bookmark: _GoBack]Sharon McGuiness
Sharon.McGuinness@lancashire.gov.uk

	Extension of the Fishergate Central Gateway public realm to the Bus Station/Guildhall Theatre.
	· Project live with work under way on site. PC due Mar 20
	£8.149M
	£6.00M

Growth Deal funding approved
	£4.62M
	· Releasing Local Growth Potential

	Preston Western Distributor
	Lancashire County Council

Phil Wilson
Phil.Wilson@lancashire.gov.uk

	Major new road linking Preston and southern Fylde to the M55 to support new housing development and improve links between the LEP's Enterprise Zones.
	· Funding approval to be sought from LEP Board based on independent appraisal of project business case June 19

	£58.00M
	£58.00M

Growth Deal  funding allocation
	£0
	· Releasing Local Growth Potential

	Science & Engineering Facility
	Runshaw College

Janet Ivill
Ivill.J@runshaw.ac.uk

	New c.40, 000 sq. ft. Engineering and Science teaching facility attached to Runshaw College Business Centre.
	· Capital element complete
· Output reporting underway
	£6.16M
	£4.30M

Growth Deal funding approved
	£4.24M
	· Skills For Growth

	
	
	
	
	
	
	
	

	Spinning Point 
	Barnfield Construction Ltd

Jamie Irving
Jamie.Irving@barnfieldconstruction.co.uk

	Development of 69,000 sq. ft. town centre retail space, 6,000 sq. ft. office space and a new bus station.
	· Project live with work under way on site. PC due Dec 20
	£14.50M
	£1.90M

Growth Deal funding approved
	£0.97M
	· Releasing Local Growth Potential

	Training 2000 Additional Engineering Training Capability
	Training 2000

Sadia Begum
Sadia.Begum@t2000.co.uk

	Development of facilities and the procurement of specialist equipment to support engineering and advanced manufacturing apprentices.
	· Capital element complete
· Output reporting underway
	£0.99M
	£0.80M

Growth Deal funding approved
	£0.80M
	· Skills For Growth
· Innovation Excellence
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