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	                  Project Title
	Project Sponsor / Project Contact
	Brief Project summary
	Project Progress
	Project Value	
	Growth Deal Funding 
	Growth Deal 
Spend to Qtr.2 22/23
	Strategic Economic Plan (SEP) Theme 

	A6 Broughton Bypass
	Lancashire County Council

Rina Housbey
rina.housbey@lancashire.gov.uk

	Bypass to provide relief to the congested A6 north of Preston and help unlock 1,400 new homes.

	· Capital and financial elements complete.
· Output reporting underway.
	£29.780M
	£15.500M

Growth Deal  funding approved
	£15.500M
	· Releasing Growth Potential 

	[bookmark: _Hlk66715414]Advanced Manufacturing Capital for Skills Development & Employer Engagement
	Lancaster University & BAE Systems

Chris Lambert
c.g.lambert@lancaster.ac.uk 

	The project centres on the purchase of equipment to be situated at both Lancaster University and Lancashire Enterprise Zone (EZ) sites. The environments at both Lancaster and the EZ will provide Lancashire learners with access to unique, nationally leading and highly relevant equipment informed by underlying research expertise.
	· Capital and financial elements complete.
· Output reporting underway.
	£0.835M
	£0.660M

Growth Deal  funding approved
	£0.835M
	· Innovation and Manufacturing Excellence

	ACaDEmE Plus
	Lancaster University & BAE Systems

Chris Lambert
c.g.lambert@lancaster.ac.uk 

	ACaDEmE Plus will continue to support economic growth within Lancashire's Advanced Engineering and Manufacturing (AEM) sector through the enhancement of specialist facilities, enabling access to research-led expertise that supports innovation for new product and process development. The extension will add further capability to the engagement portfolio at Lancaster University, in particular through expanding the additive manufacturing capacity and by introducing the use of universal robotics technology into a technology demonstration facility within the Engineering Department.
	· Capital and financial elements complete.
Output reporting underway.
	£0.538M


	£0.471M

Growth Deal Funding Approved

	£0.471M
	· Innovation and Manufacturing Excellence

	Advanced Manufacturing Research Centre NW – Samlesbury
	Sheffield University

Emma Hutton
e.hutton@amrc.co.uk

	Delivery of a new regional hub of the national Advanced Manufacturing research Centre (AMRC) at the Samlesbury EZ site. The proposal is key to lifting productivity and growth in a priority growth sector of local and national significance and will enable Lancashire's businesses to compete and trade internationally. The proposal builds on Lancashire and Sheffield's successful Science and Innovation Audit submission to Government – the Northern Powerhouse Advanced Manufacturing Corridor. The proposal also complements existing Growth Deal investment in UCLan's Engineering and Innovation Centre in Preston.
	· Capital build complete Oct 21., Output reporting underway.
	£20.900M
	£20.000M

Growth Deal funding approved
	£20.000M
	· Growing the Local Skills and Business base


	Blackburn – Bolton Rail Corridor
	Blackburn with Darwen Borough Council

Adam Nickson
Adam.nickson@blackburn.gov.uk

	Track enhancement and station improvements to allow additional train frequency/reliability between East Lancashire and Greater Manchester to increase usage/performance and support development activity.
	· Project Complete – Capital works and contracted outputs achieved.
	£14.268M
	£12.400M

Growth Deal  funding approved
	£12.400M
	· Releasing Growth Potential

	Blackburn Town Centre Improvements
	Blackburn with Darwen Borough Council

Julia Simpson
julia.simpson@blackburn.gov.uk

	Orbital completion and public realm improvements.
	· Capital and financial elements complete.
· Output reporting underway.
	£0.755M
	£0.200M

Growth Deal  funding approved
	£0.200M
	· Releasing Growth Potential

	Blackpool 21st Century Conference Centre and Hotel
	Blackpool Council

Lee Frudd
Lee.Frudd@blackpool.gov.uk
	Creation of a new conference centre and hotel scheme anchored at Blackpool's famous Winter Gardens which will enable Blackpool and Lancashire to compete for new growth opportunities. This proposal builds on the LEP's priority focus on the renewal of Blackpool, which is England's most deprived town, and complements Lancashire's emerging Devolution Deal with Government (HMT) to address chronic housing market failure in central Blackpool.

	· Capital build complete Jan 22. Output reporting underway.
	£31.166M
	£17.841M

Growth Deal  funding approved
	£17.841M
	· Renewal of Blackpool

	Blackpool Airport Enterprise Zone
	Blackpool Council

Rob Green
rob.green@blackpool.gov.uk
	The development is to support a new 40,000 sq. ft. (4000sq m) manufacturing unit development at Blackpool Airport Enterprise Zone.  The development would incorporate site preparation activity and the construction of the shell building, with the occupier to fit out to own tenant specific works and adaptation.  Funding is specifically towards abnormals/remediation costs.  
	· Capital and financial elements complete.
· Output reporting underway.
	£7.000M
	£0.800M

Growth Deal  funding approved
	£0.800M
	· Renewal of Blackpool

	Blackpool Bridges 
	Blackpool Council

Steven Gilmour
steven.gilmour@blackpool.gov.uk>

	Maintenance of critical highways infrastructure, including Yeadon Way – one of Blackpool tourism's main arrival points.
	· Project Complete – Capital works and outputs complete.
	£11.429M
	£3.780M

Growth Deal  funding approved
	£3.780M
	· Renewal of Blackpool

	Blackpool Integrated Traffic Management
	Blackpool Council 

David Simper
david.simper@blackpool.gov.uk 

	The project will increase the flow of vehicular traffic on key transport routes to Blackpool promenade, attractions and development sites.

	· Project Complete – Capital works and outputs complete.
	£2.160M
	£1.510M

Growth Deal  funding approved
	£1.510M
	· Renewal of Blackpool 

	Blackpool Town Centre Quality Corridors
	Blackpool Council

David Simper
david.simper@blackpool.gov.uk

	Environmental improvements to key Central Business District transport routes.
	· Project Complete – Capital works and outputs complete.
	£7.842M
	£7.050M

Growth Deal  funding approved
	£7.050M
	· Renewal of Blackpool

	Blackpool Tramway Extension
	Blackpool Council

Paul Grocott
paul.grocott@blackpool.gov.uk 

	Extension of the tram system to integrate the tram and rail networks at Blackpool North.  
	· Capital and financial elements complete.
· Output reporting underway.
	£22.835M
	£16.400M

Growth Deal  funding approved
	£16.400M
	· Renewal of Blackpool 

	Burnley Vision Park
	Burnley Borough Council

Kath Hudson
khudson@burnley.gov.uk

	High quality 5 acre business park to accommodate advanced manufacturing engineering sectors and to include 46,000 sq. ft. first phase incubator, workspace and grow-on space. Delivered over 3 Phases, with Phase 1 funded via Lancashire Growth Deal.
	· Capital and financial elements complete.
· Output reporting underway.
	£4.977M
	£1.700M

Growth Deal funding approved
	£1.700M
	· Innovation and Manufacturing Excellence 

	Burnley, Hyndburn, Pendle, Growth Corridor
	Lancashire County Council

Chris Scholes
Chris.scholes@lancashire.gov.uk
	Transport and highways junction improvements to improve journey times and support employment and residential development activity.
	· Capital and financial elements complete.
· Output reporting underway.
	£14.779M
	£8.000M

Growth Deal  funding approved

	£8.000M
	· Growing the Local Skills and Business base

	Café Northcote at Cathedral Quarter
	Blackburn With Darwen Borough Council

Clare Turner
clare.turner@blackburn.gov.uk

	To develop the Cathedral's hospitality offer, including a new refectory known as Café Northcote, as well as conferencing and events facilities and an apprenticeship and scholar scheme within the hospitality industry.
	· Project Complete – Capital works and outputs complete.
	£0.398M
	£0.224M

Growth Deal funding approved
	£0.224M
	· Growing the Local Skills and Business base

	Centenary Way Viaduct Maintenance
	Lancashire County Council

David Leung
David.Leung@lancashire.gov.uk
	Bridge improvement to an economically vital transport route.
	· Project Complete – Capital works and outputs complete. 
	£2.242M
	£1.300M

Growth Deal  funding approved
	£1.300M
	· Releasing Growth Potential 

	Darwen East Distributor
	Blackburn With Darwen Borough Council

Adam Nickson
Adam.nickson@blackburn.gov.uk

	New link road to support access to employment and residential development and relieve congestion on the local highway network.
	· Capital and financial elements complete.
· Output reporting underway.
	£3.323M
	£2.500M

Growth Deal  funding approved
	£2.500M
	· Releasing Growth Potential

	Darwen East Development Corridor (Phase 2) – Green Bank Terrace Link Road Project
	Blackburn with Darwen Borough Council

Simon Jones
Simon.Jones@blackburn.gov.uk 
	To the deliver the second phase of a local highway and road network improvements, as a natural extension to the current DEDC scheme.  Works include further local highway improvements and a short new section of Link Road, which will provide the infrastructure needed to open up former stalled sites close to the M65, J4, and deliver high quality mixed use development on a complex, constrained brownfield site.
	· Capital and financial elements complete.
· Output reporting underway.
	£1.650M
	£1.400M

Growth Deal  funding approved
	£1.400M
	· Releasing Growth Potential

	East Lancashire Strategic Cycle Network
	Lancashire County Council

Roy Halliday
Roy.Halliday@lancashire.gov.uk 

	Provision of an improved and extended cycling network.
	· Project live with work underway on site.  PC due Mar 23.
	£6.158M
	£2.600M

Growth Deal funding approved
	£2.600M
	· Releasing Growth Potential

	Eden of the North
	Eden

Tim Narey
tnarey@EdenProject.com 
	Eden North will re-imagine Morecambe as a seaside resort for the 21st century, providing a catalyst to drive the regeneration and transformation of the local and regional economy. It has been inspired by the natural environment of Morecambe Bay focussed on natural and human health and well-being whilst also enabling cutting edge real life research, linking into world-class research and the Health Innovation Campus. The GBF will fund development works (business case, design, planning), in order to achieve planning permission for full scheme.

	· Project Complete – Capital works and outputs complete.
	£2.000M
	£1.200M

Growth Deal funding approved
	£1.200M
	· Releasing Growth Potential

	Edge Hill University Innovation Technology Hub
	Edge Hill University

Joanne Sage 
Joanne.Sage@edgehill.ac.uk 

	The Edge Hill Technology Hub will create new and refurbished, high quality space for teaching, learning, student employability, enterprise and knowledge exchange activities. The facility will support expansion in Digital Creative and Food Science (Biotechnology), to include bioinformatics, product design and prototyping. It will also house a Knowledge Exchange, a CAVE, a Food Science facility and an Enterprise Hatchery.

	· Project Complete – Capital works and outputs complete.
	£12.945M
	£3.000M

Growth Deal  funding approved
	£3.000M
	· Innovation and Manufacturing Excellence

	Energy Simulator Suite (Equipment) for Lancashire Energy HQ  
	Blackpool & the Fylde College

Chris Richards
Chris.Richards@blackpool.ac.uk
	The Energy Simulation Suite will be situated in the Lancashire Energy HQ in the Blackpool Enterprise Zone. The simulator will enhance the Energy HQ skills training offer for real work environments inaccessible for everyday trainees in wind farm technologies, off and on-shore gas, cementation and nuclear installations.

	· Project Complete – Capital works and outputs complete.
	£0.422M
	£0.141M

Growth Deal funding approved
	£0.141M
	· Growing the Local Skills and Business base

	Engineering & Innovation Centre (UCLAN)
	University of Central Lancashire (UCLAN)

Antonia Williamson
awilliamson@uclan.ac.uk

	The construction of an internationally competitive centre to provide a local supply of graduate engineers for advanced manufacturing businesses, supporting industry engagement.
	· Capital and financial elements complete. 
· Output reporting underway.
	£31.653M
	£10.500M

Growth Deal  funding approved
	£10.500M
	· Innovation and Manufacturing Excellence

	EIC Drone and Command & Control Centre
	University of Central Lancashire (UCLAN)

Antonia Williamson
awilliamson@uclan.ac.uk

	Additional investment in the successful Engineering Innovation Centre (EIC) project.  Further investment will enable the creation of a Drone Command and Control Centre (DCC) to include advanced drone simulation, rapid drone technology prototype and testing capabilities.
	· Capital and financial elements complete.
· Output reporting underway.
	£1.359M
	£1.210M

Growth Deal  funding approved
	£1.210M
	· Innovation and Manufacturing Excellence

	Enhancing IT Infrastructure Project
	Runshaw College

Janet Ivill
Ivill.J@runshaw.ac.uk

	Upgrade of Runshaw College IT infrastructure to industry standard. Enhancing speed and resilience and facilitating excellent teaching and blended learning provision for all students.
	· Project Complete – Capital works and outputs complete.
	£0.515M
	£0.204M 

Growth Deal funding approved
	£0.204M
	· Growing the Local Skills and Business base

	Fleetwood Fire Training Centre 
	Blackpool & the Fylde College

Chris Richards
Chris.Richards@blackpool.ac.uk
	Expanded and enhanced facilities for the maritime, offshore oil, gas and wider energy industry.
	· Project Complete – Capital works and outputs complete.
	£0.819M
	£0.530M

Growth Deal funding approved

	£0.530M
	· Growing the Local Skills and Business base

	Food and Farming Innovation Technology Centre
	Myerscough College

John Wherry
jwherry@myerscough.ac.uk

	The provision of a hub to share innovation and best practice amongst apprentices and with employer farms.
	· Capital and financial elements complete.
· Output reporting underway.
	£7.364M
	£3.000M

Growth Deal  funding approved
	£3.000M
	· Innovation and Manufacturing Excellence

	Food and Farming Innovation & Technology Centre (Extension)
	Myerscough College

John Wherry
jwherry@myerscough.ac.uk

	The provision of a hub to share innovation and best practice amongst apprentices and with employer farms.
	· Capital and financial elements complete.
· Output reporting underway.
	£0.450M
	£0.365M

Growth Deal  funding approved

	0.365M
	· Innovation and Manufacturing Excellence 

	Futures Park
	Rossendale Borough Council

Guy Darragh
guydarragh@rossendalebc.gov.uk 
	To construct 4,680m2 industrial building and 600m2 preschool to let to identified occupiers.
	· Project live with work underway on site. PC due Feb 23.
	£6.655M
	£1.530M

Growth Deal  funding approved

	£1.530M
	· Innovation and Manufacturing Excellence

	Lancashire Centre for Excellence for Digital Technology and Innovation
	Accrington & Rossendale College

Samantha Mercer
S.Mercer@nelson.ac.uk
	The centre is a partnership project between the college, Risual education Ltd and Microsoft providing state of the art learning space equipped with the latest Microsoft technologies. It will enhance teaching and learning and enable students to develop the digital literacy skills they need to be effective citizens and members of the workforce.

	· Project Complete – Capital works and outputs complete.
	£0.242M
	£0.125M

Growth Deal funding approved
	£0.125M
	· Growing the Local Skills and Business base

	Lancashire Energy HQ
	Blackpool & the Fylde College

Chris Richards
Chris.Richards@blackpool.ac.uk
	Development of a National Energy HQ to meet the training needs of the energy and oil and gas sector.
	· Capital and financial elements complete.
· Output reporting underway.
	£9.801M
	£6.146M

Growth Deal funding approved

	£6.146M
	· Growing the Local Skills and Business base

	Lancaster Campus Teaching Hub ( Health and Social Care)
	University of Cumbria

Rachel Lowthian
rachel.lowthian@cumbria.ac.uk  
	This project reflects the first phase of investment at Lancaster to deliver a new state of the art teaching hub providing staff and students with fully flexible space. The new teaching hub will provide an environment conducive to multi-professional higher level learning and opportunities to increase community and employer engagement. It will support growth in qualified professionals and deliver CPD to upskill existing workforce.

	· Project Complete – Capital works and outputs complete.
	£7.822M
	£2.262M

Growth Deal funding approved
	£2.262M
	· Growing the Local Skills and Business base

	Lancaster Health Innovation Campus
	Lancaster University

Paula lowery
p.lowrey-owen@lancaster.ac.uk
	A multi-phased campus providing R &D space and facilities for the development of new services and technologies for health-related care. Delivered over 3 Phases.
	· Capital and financial elements complete. 
· Output reporting underway.
	£41.000M
	£17.000M

Growth Deal funding approved

	£17.000M
	· Innovation and Manufacturing Excellence

	Lomeshaye Industrial Estate Extension
	Pendle Borough Council

Julie Whittaker
Julie.whittaker@pendle.gov.uk

	The project aims to contribute towards the land acquisition and infrastructure costs to unlock a wider programme of development across a 9.04 hectare site.  To be delivered by PEARL2 a Joint Venture between Pendle Borough Council and Barnfield Construction.  The project will deliver over 36,000 sq.ms of new industrial floor space mainly for manufacturing businesses.

	· Project live with work underway on site. PC due Dec 23.
	£3.570M
	£1.500M

Growth Deal funding approved

	£1.500M
	· Releasing Growth Potential

	M&E Bispham Campus
	Blackpool & the Fylde College

Chris Richards
Chris.Richards@blackpool.ac.uk

	Replacement of building services to efficiency of teaching and learning environments, improving learner recruitment and retention in the STEM curriculum.
	· Project Complete – Capital works and outputs complete.
	£4.059M
	£1.260M

Growth Deal funding approved
	£1.260M
	· Innovation and Manufacturing Excellence 

	Making Rooms - Lancashire First Fab Lab
	Blackburn With Darwen Borough Council

Tom Macpherson-Pope
Tom.macpherson-pope@makingrooms.org


	The Making Rooms scheme will see the conversion of a currently vacant site in Blackburn town centre into a new centre for creativity and innovation. The finished development will consist of; A Fabrication Laboratory (Fab Lab), Office space, Event Space & Catering facilities.

	· Capital and financial elements complete. 
· Output reporting underway.
	0.597M
	£0.451M

Growth Deal funding approved
	£0.451M
	· Innovation and Manufacturing Excellence

	Maritime Engineering Facility
	Blackpool & the Fylde College

Chris Richards
Chris.Richards@blackpool.ac.uk

	Specialist marine engineering centre accommodation at the internationally renowned centre of excellence.
	· Project Complete – Capital works and outputs complete.
	£1.259M
	£0.838M

Growth Deal funding approved
	£0.838M
	· Growing the Local Skills and Business base

	Mechanical & Electrical Replacements, South & Montreal Buildings
	Blackpool & the Fylde College

Chris Richards
Chris.Richards@blackpool.ac.uk
	Mechanical and Electrical (M&E) replacements to the South Building and Montreal building totalling 5,030m2. The project will replace the 1970’s building services which are at the end of their economic life and failing on a frequent basis.
	· Project Complete – Capital works and outputs complete.
	£1.665M
	£0.525M

Growth Deal funding approved

	£0.525M
	· Innovation and Manufacturing Excellence

	Merger of Nelson & Colne College with Accrington and Rossendale College

	Nelson & Colne College

Samantha Mercer
s.mercer@nelson.ac.uk
	Merger of Merger of Nelson & Colne College with Accrington and Rossendale College

	· Capital and financial elements complete. 
· Output reporting underway.
	£22.828M
	£0.500M

Growth Deal funding approved
	£0.500M
	· Growing the Local Skills and Business base


	Nelson & Colne College - Advanced Engineering & Manufacturing Innovation Centre
	Nelson & Colne College

Samantha Mercer
s.mercer@nelson.ac.uk
	Expansion and remodelling of educational facilities and the creation of new advanced engineering, laboratory, workshop and classroom facilities.



	· Project Complete – Capital works and outputs complete.
	£2.008M
	£1.400M

Growth Deal funding approved
	£1.400M
	· Innovation and Manufacturing Excellence

	New STEM Technology Centre
	West Lancashire College

Denise Williamson
Denise.williamson@westlancs.ac.uk 
	Purchase equipment to enable the introduction of new courses, L3 Apprenticeships, safeguard course and improvements to existing courses.
	· Capital and financial elements complete. 
· Output reporting underway.
	£1.300M
	£1.200M

Growth Deal  funding approved

	£1.200M
	· Growing the Local Skills and Business base

	Northlight
	Barnfield Construction Ltd

Andrew Couper
andrew.couper@barnfieldconstruction.co.uk

	Grade 2 listed mill building mixed use development on a 2.8 ha site comprising hotel/leisure, apartments, and managed office workspace. The project would also enable the move of LAL College to Brierfield Mill, placing the College in one of the areas of highest deprivation and greatest demand for community learning in Lancashire.
	· Project live with work underway on site. PC due Mar 23.
	£30.996M
	£5.450M

Growth Deal funding approved
	£5.450M
	· Growing the Local Skills and Business base

	North West Burnley Growth Corridor
	Burnley Borough Council

Suzanne Pickering SPickering@burnley.gov.uk

	The NWBGC scheme will deliver infrastructure works at two sites in Padiham. Works will include the construction of a series of raised flood defences along the River Calder and Green Brook through Padiham, to bring forward residential and Public Realm Improvements, including a new public square in front of the Town Hall, aimed at boosting the vitality of Padiham Town Centre. 
	· Project live with work underway on site. PC due Dec 23.
	£7.912M
	£4.900M

Growth Deal funding approved
	£4.900M
	· Releasing Growth Potential

	Padiham Town Hall Business Hub
	Burnley Borough Council

Martyn Hardacre
mhardacre@burnley.gov.uk
	Refurbishment of the upper floor of a listed civic building that sites at the centre of the North West Burnley Growth Corridor.  The project5 will provide 261m2 of employment floorspace across 7 individually let offices and a large co-working space.
	· Capital and financial elements complete. 
Output reporting underway.
	£0.330M
	£0.300M

Growth Deal funding approved

	£0.300M
	· Releasing Growth Potential

	Pennine Gateways Blackburn and Darwen
	Blackburn With  Darwen Borough Council

Adam Nickson
Adam.nickson@blackburn.gov.uk
	The proposal will deliver key transport infrastructure improvements programme at 3 main gateways into Blackburn from the M65 at Junctions 4, 5 and 6 to unlock new housing and employment growth in one of England's most deprived areas. Delivered via three separate projects namely; Furthergate, North Blackburn and South East Blackburn.
	· Capital and financial elements complete. 
· Output reporting underway.
	£17.982M
	£14.790M 

Growth Deal funding approved 
	£14.790M
	· Releasing Growth Potential

	Preston City Centre Improvements
	Lancashire County Council

Sharon McGuiness
Sharon.McGuinness@lancashire.gov.uk

	Extension of the Fishergate Central Gateway public realm to the Bus Station/Guildhall Theatre.
	· Capital and financial elements complete.
· Output reporting underway.
	£8.235M
	£6.000M

Growth Deal funding approved
	£6.000M
	· Releasing Growth Potential

	Preston Western Distributor
	Lancashire County Council

Phil Wilson
Phil.Wilson@lancashire.gov.uk

	Major new road linking Preston and southern Fylde to the M55 to support new housing development and improve links between the LEP's Enterprise Zones.
	Project live with work underway on site. PC due Jan 23.
	£189.326M
	£58.000M

Growth Deal  funding approved
	£58.000M
	· Releasing Growth Potential

	Salmesbury Aerospace 
Enterprise Zone
	Lancashire County Council

Chris Dyson
Chris.dyson@lancashire.gov.uk 
	To deliver utilities infrastructure to and on the Samlesbury Enterprise Zone 
(SAEZ).  The project will invest in water, as, electricity, telecoms capital works to serve the whole of the EZ.
	· Project live with work underway on site. PC due Jul 23.
	£10.848M
	£6.725M

Growth Deal  funding approved

	£6.725M
	· Innovation and Manufacturing Excellence

	Science & Engineering Facility
	Runshaw College

Janet Ivill
Ivill.J@runshaw.ac.uk

	New c.40, 000 sq. ft. Engineering and Science teaching facility attached to Runshaw College Business Centre.
	· Project Complete – Capital works and outputs complete.
	£6.117M
	£4.242M

Growth Deal funding approved
	£4.242M
	· Growing the Local Skills and Business base

	Showtown (formerly AMuseum) 
	Blackpool Council

Heather Morrow
heather.morrow@blackpool.gov.uk

	New heritage based visitor attraction.
	· Project Live with works underway on site. PC due Sep 23.
	£10.332M
	£1.500M

Growth Deal funding approved
	£1.500M
	· Renewal of Blackpool

	Skelmersdale Town Centre Redevelopment
	West Lancashire Council

Aidan Manley
Aidan.manley@westlancs.gov.uk
	To provide modern retail units, together with public realm works in Skelmersdale Town Centre, linking together the shopping centre and West Lancashire College.  Two significant pre-lets have been secured.
	· Capital and financial elements complete.
· Output reporting underway.
	£16.299M
	£2.000M

Growth Deal  funding approved

	£2.000M
	· Releasing Growth Potential

	Training 2000 Additional Engineering Training Capability
	Training 2000

Sadia Begum
Sadia.Begum@t2000.co.uk

	Development of facilities and the procurement of specialist equipment to support engineering and advanced manufacturing apprentices.
	· Project Complete – Capital works and outputs complete.
	£0.999M
	£0.800M

Growth Deal funding approved
	£0.800M
	· Growing the Local Skills and Business base
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